
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/07/2017

ESTIMATE SUMMARY 08:41:03

CONTID: C21443         ESTIMATE NO: 0004 PROG 2005

PCN: 21443-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 52 STORM DRAIN REPAIR PERCENT TIME:

PROJECT NO: ER052A-043                    

PR SH 52 STORM DRAIN REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 846,007.35 PARTICIPATING $ $ 97,317.00

AWARD PROJECT AMT: 737,833.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.65

WORK DAYS

WORK DAYS

98.56%

12,196.75

97,317.00

97,317.00

97,317.00

$

$

$

$

833,810.60

0.00

833,810.60

0.00

833,810.60

-11,067.50

0.00

822,743.10

0.00

AMOUNT DUE 822,743.10 97,317.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 97,317.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.0 TIME ALLOW: 46

ORIG TIME ALLOW: 46

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2017

01/05/2017

04/10/2017

12/01/2016

12/08/2016

12/21/2016

01/05/2017
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

32,500.001.000

0.00

1.000

L S 

32,500.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

850.001.000

0.00

1.000

EACH

850.00000

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0020 Removal of Pipe 217.000

0.000

202-00035  
 

2,387.00217.000

0.00

217.000

LF  

11.00000

0025 Removal of Curb and Gutter 1,210.000

0.000

202-00203  
 

3,630.001,210.000

0.00

1,210.000

LF  

3.00000

0030 Removal of Asphalt Mat 604.000

0.000

202-00220  
 

3,020.00604.000

0.00

604.000

SY  

5.00000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

6.00000

0040 Removal of Pavement Marking 1,034.000

0.000

202-00250  
 

2,585.001,034.000

0.00

1,034.000

SF  

2.50000

0045 Backhoe 12.000

0.000

203-01510  
 

1,920.0012.000

0.00

12.000

HOUR

160.00000

0050 Potholing 20.500

0.000

203-01597  
 

4,612.5020.500

0.00

20.500

HOUR

225.00000

0055 Laborer 20.000

0.000

203-02330  
 

680.0020.000

0.00

20.000

HOUR

34.00000
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Flow-Fill) 105.000

0.000

206-00065  
 

11,550.00105.000

0.00

105.000

CY  

110.00000

0065 Shoring (Area 1) 1.000

0.000

206-01781  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0070 Shoring (Area 2) 1.000

0.000

206-01782  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0075 Shoring (Area 3) 1.000

0.000

206-01783  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0080 Erosion Log Type 1 (12 Inch) 1,124.000

0.000

208-00002  
 

3,372.001,124.000

0.00

1,124.000

LF  

3.00000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

850.001.000

0.00

1.000

EACH

850.00000

0095 Storm Drain Inlet Protection (Type I) 1.000

0.000

208-00053  
 

180.001.000

0.00

1.000

EACH

180.00000

0100 Storm Drain Inlet Protection (Type II) 1.000

0.000

208-00054  
 

180.001.000

0.00

1.000

EACH

180.00000

0105 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,400.002.000

0.00

2.000

EACH

2,200.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

32.00000
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

5.000

208-00105  
 

550.005.000

550.00

5.000

HOUR

110.00000

0120 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

340.004.000

0.00

4.000

HOUR

85.00000

0125 Erosion Control Management 11.000

0.000

208-00207  
 

2,090.0011.000

0.00

11.000

DAY 

190.00000

0130 Reset Ground Sign 7.000

0.000

210-00810  
 

2,240.007.000

0.00

7.000

EACH

320.00000

0135 Relay Riprap 3.000

0.000

210-02900  
 

300.003.000

0.00

3.000

CY  

100.00000

0140 Dewatering 1.000

0.000

211-03005  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0141 Muck Excav Added Muck Excavation 0.000

1,171.000

203-00100  
 

46,840.001,171.000

46,840.00

1,171.000

CY  

40.00000

0142 Filter Matl (CL B) Added Class B Filter Material 0.000

479.000

206-00520  
 

43,684.80479.000

43,684.80

479.000

CY  

91.20000

0145 Seeding (Native) 1.300

0.000

212-00006  
 

1,235.001.300

0.00

1.300

ACRE

950.00000

0150 Soil Conditioning 1.300

0.000

212-00032  
 

3,250.001.300

0.00

1.300

ACRE

2,500.00000

0155 Mulching (Weed Free) 1.300

0.000

213-00003  
 

1,105.001.300

0.00

1.300

ACRE

850.00000
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Mulch Tackifier 300.000

0.000

213-00061  
 

750.00300.000

0.00

300.000

LB  

2.50000

0165 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

4.50000

0170 Aggregate Base Course (Class 6) 159.000

0.000

304-06007  
 

12,402.00159.000

0.00

159.000

CY  

78.00000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 151.000

0.000

403-34741  
 

26,425.00151.000

0.00

151.000

TON 

175.00000

0180 Concrete Pavement (6 Inch) 36.000

0.000

412-00600  
 

2,520.0036.000

0.00

36.000

SY  

70.00000

0185 Geotextile (Drainage) (Class 1) 25.000

0.000

420-00112  
 

112.5025.000

0.00

25.000

SY  

4.50000

0190 Riprap (18 Inch) 25.000

0.000

506-00218  
 

2,050.0025.000

0.00

25.000

CY  

82.00000

0195 Concrete Class D 14.600

0.000

601-03000  
 

9,490.0014.600

0.00

14.600

CY  

650.00000

0200 Reinforcing Steel (Epoxy Coated) 1,362.000

0.000

602-00020  
 

2,043.001,362.000

0.00

1,362.000

LB  

1.50000

0205 18 Inch Reinforced Concrete Pipe (Complete In Place) 3.000

0.000

603-01185  
 

216.003.000

0.00

3.000

LF  

72.00000

0210 24 Inch Reinforced Concrete Pipe (Complete In Place) 66.000

0.000

603-01245  
 

5,544.0066.000

0.00

66.000

LF  

84.00000
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 60 Inch Reinforced Concrete Pipe (Complete In Place) 1,200.000

0.000

603-01605  
 

314,400.001,200.000

0.00

1,200.000

LF  

262.00000

0220 Flap gate (__ Inch) 1.000

0.000

603-50100  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0225 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

7,800.001.000

0.00

1.000

EACH

7,800.00000

0230 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0235 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0240 Curb and Gutter Type 2 (Section II-B) 1,194.000

0.000

609-21020  
 

22,686.001,194.000

0.00

1,194.000

LF  

19.00000

0245 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

40.00000

0250 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

0.000

EACH

210.00000

0255 Irrigation Diversion Structure 1.000

0.000

615-65005  
 

3,900.001.000

0.00

1.000

L S 

3,900.00000

0260 Construction Surveying 1.000

0.000

625-00000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0265 Mobilization 1.000

0.000

626-00000  
 

62,950.001.000

0.00

1.000

L S 

62,950.00000
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

1,400.001.000

0.00

1.000

L S 

1,400.00000

0275 Modified Epoxy Pavement Marking 12.000

0.000

627-00008  
 

2,400.0012.000

0.00

12.000

GAL 

200.00000

0280 Pavement Marking Paint (Waterborne) 5.160

0.000

627-00011  
 

283.805.160

0.00

5.160

GAL 

55.00000

0285 Flagging 556.000

0.000

630-00000  
 

17,792.00556.000

0.00

556.000

HOUR

32.00000

0290 Traffic Control Inspection 41.000

0.000

630-00007  
 

6,150.0041.000

0.00

41.000

DAY 

150.00000

0295 Traffic Control Management 49.000

0.000

630-00012  
 

29,400.0049.000

0.00

49.000

DAY 

600.00000

0300 Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

810.001.800

0.00

2.000

EACH

450.00000

0305 Construction Traffic Sign (Panel Size A) 57.600

0.000

630-80341  
 

8,640.0057.600

0.00

64.000

EACH

150.00000

0307 Barricade (3 M-B) (Temp) Barricade (3 M-B) (Temp) 0.000

3.600

630-80336  
 

720.003.600

720.00

4.000

EACH

200.00000

0308 Traffic Cone Traffic Cones 0.000

27.000

630-80380  
 

341.5527.000

341.55

60.000

EACH

12.65000

0309 Drum Channel Dev Drum Channelizing Device 0.000

66.600

630-80360  
 

2,680.6566.600

2,680.65

79.000

EACH

40.25000
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Portable Message Sign Panel 2.700

0.000

630-80355  
 

8,100.002.700

0.00

3.000

EACH

3,000.00000

0315 Concrete Barrier (Temporary) 615.600

0.000

630-80370  
 

8,002.80615.600

0.00

1,281.000

LF  

13.00000

0320 Impact Attenuator (Temporary) 0.900

0.000

630-85010  
 

1,800.000.900

0.00

1.000

EACH

2,000.00000

0321 Added Item (Dollar)/ Ditch Agreement per Utilities Unit 0.000

2,500.000

900-00006  
 

2,500.002,500.000

2,500.00

2,900.000

DOL 

1.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 812,660.6097,317.00824,857.35CURRENT AMT0200 $ $ $
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PCN: 21443-BID    ESTIMATE RUN 06/07/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:41:03

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,250.001.000

0.00

1.000

EACH

12,250.00000

0360 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0365 Sanitary Facility 1.000

0.000

620-00020  
 

900.001.000

0.00

1.000

EACH

900.00000

CAT 21,150.000.0021,150.00CURRENT AMT0400 $ $ $

$ 833,810.6097,317.00$846,007.35$CURRENT AMTPROJECT TOTAL


